
 
101 Midland Avenue, Basalt, CO 81621 

 
 
 

Meeting Date:  Monday, July 18, 2016     Time: 6:00 p.m. 
Location: Town Council Chambers 

 
 

 
 

TOWN COUNCIL WORKSESSION AGENDA 
 
 
 
 
6:00 Worksession:  Basalt River Park – Costs and Next Steps  
 
 
7:30  Adjourn 
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Basalt River Park- Preliminary Schedule  
July 15th, 2016 

 
November 8th, 2016 – Bond Election  
 
November 15th, 2016 –Work begins on construction documents 
 
March 1st, 2017, - Plans for Two Rivers Road and civil infrastructure and grading for the park completed 
 
Spring 2017- Construction begins 
 
May 1st, 2017 – Construction documents for Park design completed (including bus shelters and stage) 
 
Summer-Fall 2018 -Construction complete, ribbon cutting 
 
 
Notes: 

 The schedule assumes that the bond issue passes. 
 This schedule has not been coordinated with other potential 2017/2018 construction projects within the 

Town of Basalt.  
 Schedule has not included interface with potential construction on the CDC parcel.  
 Schedule anticipates moving forward with design as funding is released and based on the June 2016 

drawings. 
 Schedule could be accelerated by a prequalification of contractors based on experience and unit costs.  
 This schedule does not currently include the Amenities Hub but it could be added and given the current 

design, accomplished within the 2018 time frame. 
 Construction sequencing and timing for the Children’s Play Area and deep utilities will want to happen 

during periods of low water.  
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